
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

December 7, 2004 
 
FROM: CARL ALBAN, Director 
 Architecture and Engineering Department 
 
 DAVE GIBSON, Director 
 Facilities Management Department 
 
SUBJECT: RECEIVE HVAC PROJECT SUMMARY UPDATE REPORT; APPROVE 

ADVERTISEMENT FOR BIDS FOR CENTRAL JUVENILE HALL REPLACE HVAC 
PROJECT; APPROVE CHINO COURTHOUSE HVAC CONTRACT; INCREASE 
APPROPRIATIONS AND AUTHORIZE USE OF JUSTICE FACILITY RESERVE 
FUNDS FOR THE CENTRAL DETENTION CENTER HVAC PROJECT (PHASE II) 

 
RECOMMENDATION:   
1. Receive HVAC Project Summary Update Report. 
2. Approve plans and specifications, and authorize the Director of the Architecture and 

Engineering Department to advertise for bids for the Central Juvenile Hall Replace HVAC 
project in San Bernardino; 

3. Award a construction contract in the amount of $662,000 to D. Burke Mechanical Corporation 
for the Chino Courthouse HVAC System and Controls Replacement Project;  

4. Authorize the Director of the Architecture & Engineering Department to order any necessary 
changes or additions in the work being performed under the contract for a total not to exceed 
$45,600 pursuant to Public Contract Code Section 20142(b);  

5. Authorize the Director of the Architecture & Engineering Department to accept the work when 
100% complete and execute and file the Notice of Completion; 

6. Increase appropriations and revenues by $300,000 in the Capital Improvement Program for 
the Central Detention Center HVAC Project Phase II as detailed in the Financial Impact section 
(Four votes required);  

7. Authorize the use of Justice Facility Reserve Funds in the amount of $800,000 for the Central 
Detention Center HVAC Project (Phase II).  (Four votes required) 

 

BACKGROUND INFORMATION:   
Staff has provided periodic Heating/Ventilating and Air Conditioning (HVAC) Project Summary 
Report updates to the Board of Supervisors on the status of eleven HVAC projects that were 
partially funded in previous allocations of one-time money approved by the Board.  Attachment A 
includes the latest update on these eleven projects.   
 

On November 23, 2004 and November 30, 2004 the Board approved two agenda items 
appropriating additional funding for the completion of three of these eleven HVAC systems at 
various County facilities.  This agenda item addresses the next step toward the completion of three 
of the HVAC projects as described below: 
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1.Central Juvenile Hall, 900 E. Gilbert St., San Bernardino - Replace HVAC Project (Phase II) – 
Design complete.    The plans are completed and include the replacement of air handlers, 
controls, replacement of hot water and chilled water lines, and rezoning and balancing the 
system.  The original budget was $600,000.  The revised budget is $2,300,000 due in large 
part to additional problems that were found with the system during the design phase.  On 
November 23, 2004, the Board approved an increase in the budget and use of $1,700,000 
from savings from completion of the High Desert Juvenile Detention Center.  This agenda 
item requests that the Board authorize A&E to advertise for competitive bids. 

 
2.Central Detention Center, 630 E. Rialto Ave., San Bernardino – Replace HVAC Controls and 

Air Balance (Phase II) – Consultant selection is complete.  The scope of work is to repair the 
existing Variable Air Volume boxes and controls and to air balance the system.  The design 
consultant selection process is complete and the current budget is $500,000.  The estimated 
actual cost is $800,000.  This agenda item increases appropriations and revenues by 
$300,000 and authorizes the use of Justice Facilities Reserve to fund the project cost of 
$800,000. 

 
3.Chino Courthouse, 13260 Central Ave., Chino – Replace Air Handlers – Design is complete.  

The scope of work is to replace three air handlers, electronic controls and a boiler.  The 
current budget is $566,245.  The Board approved the advertisement for bids on August 10, 
2004.  Architecture & Engineering Department advertised for bids per County policy and 
three contractors attended the pre-bid job walk on August 17, 2004.  On September 13, 
2004, one bid was received from D. Burke Mechanical Corporation in the amount of 
$662,000.  The contractors that did not bid indicated the required evening and weekend 
work was a prohibitive factor or that they did not have sufficient bonding available.  The new 
total project budget is $814,379.  On November 30, 2004, the Board approved the use of 
$248,134 from County contingencies to fund the budget shortfall.  This agenda item awards 
a construction contract in the amount of $662,000 to D. Burke Mechanical Corporation of 
Norco.  

 
REVIEW AND APPROVAL BY OTHERS:  This item has been coordinated with Eli Montoya (387-
8904), Department Contract Compliance Designee, on November 30, 2004; approved as to legal 
form by County Counsel (Rex Hinesley, Chief Deputy County Counsel, 387-5480) on November 30, 
2004; and reviewed by the County Administrative Office (Lynn Chacon, 387-5426, and Janet Lowe, 
387-5380, Administrative Analysts) on December 1, 2004.   
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FINANCIAL IMPACT: The following tables summarize the current project budget status of the three 
HVAC projects: 
 

3250 Central Juvenile Hall--Replace HVAC Project (Phase II) 
BUDGET 

YEAR 
PROJECT 
BUDGET EXPENDED 

CONTRACTUAL 
COMMITMENTS 

BALANCE 
REMAINING 

02-03 600,000 6,778   
03-04  67,263   
04-05 1,700,000 2,875 20,400  

TOTAL  2,300,000 76,916 20,400 2,202,684 
 

The project budget is comprised of construction-- $1,964,000; contingency--$196,000; and design/ 
project management/inspection--$140,000.  The funding source is $600,000 from the General Fund 
and $1,700,000 from savings of the completed High Desert Juvenile Detention Facility. 
 

3150 Central Detention Center--Replace HVAC Controls and Air Balance 

BUDGET 
YEAR 

PROJECT 
BUDGET 

  
EXPENDED 

CONTRACTUAL 
COMMITMENTS 

BALANCE 
REMAINING 

02-03 500,000 10,959    
03-04  22,089    
04-05  5,509 16,737   

TOTAL 500,000 38,557 16,737 444,706 
     
The project budget is comprised of construction-- $391,000; contingency--$39,000; and design/ 
project management/inspection--$70,000.  The funding source is from Justice Facility Reserve 
Funds. 
 

The additional $300,000 is comprised of construction-- $259,000; contingency--$26,000; and 
design/ project management/inspection--$15,000.  This Board action will increase total project 
budget to $800,000 and will be 100% reimbursed by Justice Facility Reserve Funds. 
 

Increase appropriations by $300,000 in the Capital Improvement Program (CJV-CIP-3150-4030) 
Increase revenues by $300,000 in the Capital Improvement Program (CJV-CIP-3150-9975) 

 
Increase operating transfers out by $800,000 (AAA-FAD-FAD-5030) 
Decrease Justice Facility Reserve Funds by $800,000 (AAA-B659) 
 

3120 CHINO COURTHOUSE--REPLACE AIR HANDLERS 

BUDGET 
YEAR 

PROJECT 
BUDGET EXPENDED 

CONTRACTUAL 
COMMITMENTS 

BALANCE 
REMAINING 

01-02 480,000     
02-03  (33,755) 4,453    
03-04  42,051    
04-05 368,134 5,574 9,675   

TOTAL 814,379 52,078 9,675 752,626 
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The project budget is comprised of construction-- $662,000; contingency--$66,000; and design/ 
project management/inspection--$86,379.  The funding source is $566,245 from the General Fund 
and $248,134 from the Deferred Maintenance/Infrastructure Reserve Fund. 
 
COST REDUCTION REVIEW:  The County Administrative Office has reviewed this agenda item, 
concurs with A&E’s proposal, and recommends this action based on the need to upgrade the HVAC 
systems.   
 
SUPERVISORIAL DISTRICT(S): Third, Fourth and Fifth. 
 
PRESENTERS:  Carl Alban, Director, Architecture & Engineering, 387-5025 
 Dave Gibson, Director, Facilities Management, 387-2230 
 
PDG:  387-3096 
js:  387-5025 
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